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Confirmation of:  Conference Date Held: 12 June 2001 1:30 p.m. (Alaska) 
  Teleconference Date Issued: 22 June 2001 
  Other:  Prepared by: Jacobs Engineering Group Inc. 
   Place: Anchorage, Alaska 

Subject: MOU Work Group Biweekly Teleconference – Annette Island 

 
Participant Organization Phone  
Dokoozian, Lyn Jacobs Engineering Group Inc. 907-751-3349 
Gunyah, Ed Bureau of Indian Affairs 907-886-7738 
Johnston, Robert U.S. Army Engineer District-Alaska 907-753-5664 
Phillips, Tammy U.S. Army Engineer District-Alaska 907-753-5550 
Ridolfi, Bruno Ridolfi Engineers (for MIC) 206-682-7294 
Slagle, Kathy U.S. Army Engineer District-Alaska 907-753-5664 

FINAL 
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MEETING MINUTES 

Action 
Required 

By 

Agenda 
Item 
No. 

Discussion 

  These are the notes from the MOU Work Group Biweekly Teleconference. 

Agenda: 
1.0 Roll Call 
2.0 Agency Information and Schedules 

2.1 BIA 
2.2 FAA 
2.3 MIC 
2.4 USAED 
2.5 USCG 

3.0 Action List 
4.0 Discussions and New Issues 
5.0 Newsletter Articles/Website Update 
6.0 Teleconference/Meeting Schedule 
7.0 Closure 

 1.0 Roll Call – (see attendee list above) 

 2.0 Agency Information and Schedules 

 2.1 BIA – (Gunyah) 
• Planning to do site investigation at the Roads Shop.  Waiting on estimate 

from Ridolfi Engineers. 

 2.2 FAA – (Not Present) 

 2.3 MIC – (Ridolfi)  
• Conducting debris removal at Moss Point Garrison. It will last through 

summer’s end. 

• Beginning prep work at Winnipeg Garrison.  Will do debris removal and 
some limited sampling in areas where contamination is anticipated.  This 
work will be done during June. 

• Between 9 and 19 July, some soil boring and subsurface soil sampling will 
be conducted at the Air Warning Station and Quarter Master Utility 
buildings.  These are FUDS sites.   

• The MIC has 3 crews working, made up of 14 people total.  They expect 
to work until September. 
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 2.4 USAED – (Johnston/Dokoozian) 
• JE mobilized 11 June to Annette Island. 
• Waiting to review the MIC/Ridolfi workplan. 

 2.5 USCG  - (Not present) 

 

 

3.0 Action List 
• FAA not present.  Did not address their actions. 
• MIC, Benson not present – did not address their actions. 

 4.0 Discussions and New Issues 
• Soil Stockpiling: Johnston would like to coordinate with MIC/Ridolfi on 

locations for soil stockpiling at Annette Island.  Ridolfi will be at Annette 
next week.  Slagle will look at the location that Ridolfi has in mind, when 
she goes to Annette Island the week of June 25. 

 5.0 Newsletter Articles/Website Update 
• Newsletter articles / web site updates are due to Benson and Allery by 

16 July 2001. 

 6.0 

 

Teleconference/Meeting Schedule  
• Next teleconference is scheduled for 26 June at 1:30 pm AST. 

 7.0 Closure  
• Teleconference ended at 2:00 p.m. 

 


